Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705

Cincinnati, Ohio 45253-8705
(513) 648-3155

MAR 12 033

Mr. James A. Saric, Remedial Project Manager ) DOE- 0535-99
U.S. Environmental Protection Agency '

Region V-SRF-5J

77 West Jackson Boulevard

Chicago, Illinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5™ Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

EXTENSION REQUEST FOR RESPONDING TO THE U.S.ENVIRONMENTAL PROTECTION
AGENCY AND OHIO ENVIRONMENTAL PROTECTION AGENCY COMMENTS ON THE
DRAFT REMEDIAL ACTION DOCUMENTS PACKAGE FOR OPERABLE UNIT 1

The purpose of this letter is to provide notice to the U.S. Environmental Protection Agency
(U.S. EPA), in accordance with Section XII.G.6 of the Amended Consent Agreement, that
the Department of Energy, Fernald Area Office (DOE-FEMP) intends to extend the period
for an addition 20 days in responding to the U.S. EPA and Ohio Environmental Protection
Agency (OEPA) comments on the Waste Pits Remedial Action Project Draft Remedial
Action (RA) Documents Package.

In your review of the Draft RA Package, the EPAs identified various issues/concerns,
particularly relative to the Sampling and Analysis Plan. In response to these
issues/concerns, Fluor Daniel Fernald, Inc. (FDF) and IT met with the EPAs on

February 25, 1999, to discuss the planned path forward for addressing the comments and
revising the package. The subject extension in time to the comment period is necessary to
incorporate the agreements reached at this meeting into the response to comments and
into the Draft Final RA Package.

Based on the February 11, 1999, receipt of the OEPA comments by DOE, and an
agreement from the U.S. EPA that the 30-day comment period commences upon receipt of
the OEPA comments, the Draft Final RA Package, and the Response to Comments, would
need to be submitted to the Agencies by March 15, 1999. By invoking this 20-day
extension, the response to comment document and the Draft Final RA Package are due to
the Agencies by April 2, 1999.
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If you have any questions or comments, please contact Dave Lojek at (513) 648-3127.

“Sincerely,’

FEMP:Lojek o ohnny W. Reising
. Fernald Remedial Action
Project Manager

cc:
‘N.- Hallein, EM-42/CLOV
J. Hall, OH/FEMP
D. Lojek, OH/FEMP
A. Tanner, OH/FEMP
G. Jablonowski, USEPA-V, SRF-5J
R. Beaumier, TPSS/DERR, OEPA-Columbus
F. Bell, ATSDR
M. Schupe, HSI GeoTrans
. Vandegrift, ODH
Barker, Tetra-Tech -
. Carr, FDF/52-2
. Fellman, FDF/52-1
. Hagen, FDF/65-2
- Harmon, FDF/90
. Heck, FDF/2
. Hinnefeld, FDF/31
. Walsh, FDF/65-2
<AR Coordinator, FDF/78
ECDC, FDF/52-7
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